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SCHEMATIC DESIGN 15% SUBMITTAL

CONSULTANTS: ARCHITECT/ENGINEERS:

23  West Broad St.,  Suite 200

Richmond,  Virginia   2 3 2 2 0

Telephone:  8 0 4.3 5 3.3 0 5 1

Facsimile:   8 0 4.3 5 8.1 4 4 2

Webpage:    www.csarch.com

LIFE SAFETY

WASHINGTON

688-336
MEP STRUCTURAL

VA MEDICAL CENTER 4E
PATIENT WARD EXPANSION

04/20/201005/03/2010

DAVID WRIGHT
CCRD PARTNERS
3311 W. BROAD ST.
RICHMOND, VA 23230
(804) 355-2067

JOHN HANCOCK
STROUD-PENCE & ASSOC.
4198 COX RD., SUITE #110
GLEN ALLEN, VA 23060
(804) 346-3935

FERNANDO ESCALANTE
RHINO FIRE PROT. ENG. PLC
12359 SUNRISE VALLEY DR.
SUITE #350
RESTON, VA 20191
(703) 476-5034

DESIGN DEVELOPMENT 50% SUBMITTAL 06/21/2010
CONSTRUCTION DOCUMENTS 95% SUBMITTAL 02/01/2011
CONSTRUCTION DOCUMENTS 100% SUBMITTAL 06/22/2011
CONSTRUCTION DOCUMENTS 100% SUBMITTAL- FOR BID 06/13/2012
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PHASE ONE

1. PHASING PLAN REPRESENTS OPTIMAL APPROACH TO CONSTRUCTION FROM
OWNER'S OPERATIONAL PERSPECTIVE, AND WITH RESPECT TO ARCHITECTURAL,
STRUCTURAL AND MEP DESIGN INTENT. CONTRACTOR TO ASSIGN EACH PHASE
WITH QUANTITY OF DAYS FOR CONSTRUCTION. CONTRACTOR IS ENCOURAGED TO
PROPOSE ALTERNATIVE APPROACHES TO INCREASE COST EFFECTIVENESS AND/
OR ACCELERATE OVERALL SCHEDULE. PHASE ONE INCLUDES ALL WORK
ASSOCIATED WITH AREA SHOWN- WHICH INCLUDES, BUT NOT LIMITED TO- AREA 2E,
3E, 4E, 4A AND ROOF LEVEL.

2. COORDINATE WITH THE FACILITY PRIOR TO AND CONCURRENT WITH
CONSTRUCTION. EXTENSIVE ABOVE-CEILING WORK ON 3E IS REQUIRED FOR, BUT
NOT LIMITED TO PLUMBING WORK. CONTRACTOR IS REQUIRED TO BECOME
FAMILIAR WITH EXISTING ABOVE-CEILING CONDITIONS ON 3E PRIOR TO BID IN
ORDER TO PRICE AND PLAN ACCORDINGLY.

3. FIRE PROTECTION DURING CONSTRUCTION SHALL COMPLY WITH VA MASTER
CONSTRUCTION SPECIFICATION (VAMCS) 01010, GENERAL REQUIREMENTS. (NOTE:
VAMCS 01010, GENERAL REQUIREMENTS ADDRESSES NFPA 241, JCAHO INTERIM
LIFE SAFETY MEASURES, HOT WORK PERMITS, ETC.) 11-05

4. SEPARATE ALL OCCUPIED AREAS FROM DEMOLITION, RENOVATION, OR
CONSTRUCTION ACTIVITIES BY TEMPORARY SMOKE-TIGHT CONSTRUCTION
PARTITIONS OF GYPSUM BOARD OR OTHER APPROVED NONCOMBUSTIBLE OR
LIMITED-COMBUSTIBLE MATERIAL. PARTITIONS SHALL BE FULL HEIGHT, EXTENDING
THROUGH SUSPENDED CEILINGS TO THE FLOOR SLAB OR ROOF DECK ABOVE AND
SHALL BE ONE-HOUR FIRE RATED, UNLESS SPRINKLERS ARE INSTALLED AND ARE
OPERATIONAL ON BOTH SIDES OF THE TEMPORARY PARTITION WHEREUPON THE
PARTITION MAY BE PERMITTED TO TERMINATE AT THE CEILING IN ACCORDANCE
WITH NFPA 241. NOTE: THIS REQUIREMENT IS DUE TO THE INHERENTLY GREATER
POTENTIAL FOR FIRE OR HAZARDOUS MATERIALS INCIDENTS ASSOCIATED WITH
THE COMBUSTIBLES AND OPERATIONS OF DEMOLITION/CONSTRUCTION. THIS RISK
IS MADE WORSE BY THE LIKELIHOOD OF COMPROMISED FIRE PROTECTION
SYSTEMS AND FIRE/SMOKE RESISTANT CONSTRUCTION. THIS DOES NOT OBVIATE
THE NEED TO PROVIDE OTHER PROTECTIVE MEASURES TO CONTAIN DUST AND
DEBRIS AS SPECIFIED BY GENERAL REQUIREMENTS. SPRINKLERS ARE
CONSIDERED TO BE OPERATIONAL WHEN THEY ARE INSTALLED IN ACCORDANCE
WITH NFPA 13 (SPACING, PROTECTION, DISTANCE FROM THE CEILING, ETC.) AND
THERE IS A SUFFICIENT AUTOMATIC WATER SUPPLY.

5. PHASE CONSTRUCTION AS NECESSARY TO ENSURE THAT OBSTRUCTION OF
EXITS IS MINIMIZED OR AVOIDED. IF EXITS ARE OBSTRUCTED DURING
CONSTRUCTION, PROVIDE ALTERNATE EXIT ROUTES DURING EACH PHASE OF
CONSTRUCTION AND IDENTIFY THE ALTERNATE ROUTES ON THE CONSTRUCTION
DRAWINGS.

6. MINIMIZE OR AVOID DISRUPTIONS TO FIRE ALARM AND SPRINKLER SYSTEMS.
DELINEATE PHASING OF CONSTRUCTION TO ENSURE THAT INSTALLATIONS OF NEW
SYSTEMS ARE EXPEDITED, AND WHERE POSSIBLE, MAINTAIN EXISTING SYSTEMS IN
SERVICE UNTIL THE REPLACEMENT SYSTEM IS OPERATIONAL. IF FIRE PROTECTION
SYSTEMS ARE TO BE DISRUPTED, ENSURE PROCEDURES ARE INCORPORATED TO
MAINTAIN EQUIVALENT LEVELS OF FIRE PROTECTION AND PROVIDE FORMAL
NOTIFICATION TO THE FACILITY WHILE SYSTEMS ARE DOWN.

7. PROVIDE FULL SIZE WALL MOCKUP FOR TYPICAL PATIENT ROOM HEADWALL (SEE
ELEVATION ON SHEET A-214) WITH ALL DEVICES AND EQUIPMENT REPRESENTED
PRIOR TO SYSTEMS ROUGH-IN (ELECTRICAL, MEDICAL GAS, PLUMBING) FOR
ARCHITECT AND VA REVIEW.

PHASING GENERAL  NOTES
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PHASE ONE

SCALE: 1/16" =    1'-0"
21 5E PHASING PLAN

A-102 SCALE: 1/16" =    1'-0"
11 4E/4 PHASING PLAN
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